SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 812AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 943 Const Calendar Day: 495 Date: 12-Oct-2013  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt shims , welding , & work on
miscellaneous activities on the site . They started at 7:05 AM.

Obra ,Carlos , & Rene had to work on the skirt . Crews had to work on the North shear plate , North , &
West tower shafts horizontal cover drainage plates . Crews had to remove the North shear plate cover
plate , trim , bevel the edges , remove the paint , & set it for the welders . They started at 7:15 AM. Crews
were done at 8:15 AM.

After that , crews had to work on the cover plates for the North & West tower shafts . Following the
same procedures as on the center plate . They started at 8:20 AM.

In addition to that , crews had to remove the paint on the tower shafts for the seal weld areas . They
were done at 9:30 AM. Carlos had to stay on the North side with the welders to the end of the shift .

Then , Obra & Rene had to work on the South West & West ring beams beveled shims for the skirt .
They had to, set, adjust the shims, install , & snug the bolts . They started at 9:40 AM.

John had to grind & bevel the top of the shim plates for the South skirt & shear plate shims , trim the
side edges, clean , & paint . He started at 10:00 AM. He was done at 1:00 PM.

Donald & Mike had to work on the North side horizontal cover plates . Crews had to prepare their tools ,
equipments , reroute the gas & power lines . They were done at 8:30 AM.

In addition to hat , crews had to clean , & grind the edge of the diaphragm at 13 meters, the D skin on
the North & West tower shafts for the seal welds on the cover plates ( Drainage ) , fit, & tack weld the
horizontal cover plates . They were done at 12;00 PM.

Donald was called at 12:00 PM to work on E - 2 . He left at 12:30 PM. Mike continued to work on the
cover plates . He started on the North center skirt plate with the diaphragm at 13 meters . Mike had to
clean, grind , heat , & weld . He started at 12:40 PM.

Rick , Guowu , Ma , & Paul had to work on the Electro Slag Weld repairs . Crews had to prepare their
tools & equipments. They were done at 7:20 AM.

Rick had to work on joint M . Face B . He had to clean , grind , heat , & weld . Rick started at 7:30 AM.
Paul had to work with Rick for the entire shift . & he had to work with the other crews in all areas .

Ma & Guowu had to on joint E . Face B . Crews had to grind the weld . They started at 7:25 AM. Crews
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had to work on joint E for the entire shaft .
Joe , Ed, & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Ed or Joe 's report for the welders detailed activities .
No ABF crane was on the site .
Carlos & Jose had to work on house keeping inside the skirt . They had to clean & vacuum the ring
beam , top of the concrete inside & outside the skirt . Crews started at 7:15 AM.
Tower crews were done at 2:55 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.
In the office , | had to work on my report . | was done at 3:30 PM.
04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 000 000 000  0.00 ]
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 000 000 000  0.00 ]
Semi-Skilled Laborer APP JUAN HERNANDEZ 000 000 000  0.00 ]
Semi-Skilled Laborer JNM JOSE AVALOS 000 000 000  0.00 ]
Semi-Skilled Laborer FOR JOSE AVILA 000 000 000  0.00 ]
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Iltem: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PAUL FAMBRINI 000 800 000 800 ]
Ironworker INM MIKE JIMMERNEZ 000 800 000 800 ]
Ironworker INM MAN CHUN MA 000 800 000 800 ]
Ironworker INM GUOWU CHEN 000 800 000 800 ]
Ironworker FOR EARL CLAYBORN 000 800 000 800 ]
Ironworker INM DONALD PLUMB 000 500 000  5.00 ]
Semi-Skilled Laborer JNM JOSE PRADO 000 800 000 800 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 000 800 000 800 ]
Ironworker INM RENE ESQUIVEL 000 800 000 800 ]
Ironworker FOR OBRA PAULK 000 800 000 800 ]
Ironworker INM CARLOS ALVERADO 000 800 000 800 ]
Equipment Rental Company
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cCquTpTment 1o DESCITpoTT KT THArsS OUrrims ST Tirs T Trs KETITArks UIsSpute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2295 WELDER, 600 AMP No
000 800 000 0.0 []
2294 WELDER, 600 AMP No
000 800 000 0.0 []
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